

Exhibit 'C'

DORMITORY AUTHORITY - STATE OF NEW YORK
515 Broadway, Albany, New York 12207-2964

CHANGE ORDER

TO: Contractor: TRATAROS CONSTRUCTION, INC. Change Order No. GC2-028
Street: 122 E. 25th Street JD Edwards Change Request No.:
City State Zip: New York, NY 10010 JD Edwards Contract No.: 61506
JD Edwards Project No.: 12777099999

You are hereby directed to perform all labor and to provide all materials necessary to carry out the work described below:

Project Name and Location: Baruch College - Site "B"

Description of Work:

Allocation of additional funds as compensation for supplying labor, equipment and materials required in the installation of "self leveling" floor fill, from the 3rd floor through to the 14th floor.

Full consideration for this change order shall be an INCREASE/DECREASE of the original contract amount by:

Dollars

Labor = \$ 541,869.00
Material = \$ 311,500.00
Total = \$ 853,369.00

Increase/Decrease of the original schedule by 0 days. In accepting and executing this change order the contractor, its heirs, executors administrators, successors, and assigns hereby release and forever discharge the Dormitory Authority of the State of New York, its successors, and assigns from any and all actions, causes of action, claims and demands whatsoever in law or in equity which the contractor ever had, now has or may have against the Dormitory Authority of the State of New York in any way arising out of this change.

Recommended by:

Accepted by:

CONSTRUCTION MANAGER OR ARCHITECT

CONTRACTOR

TDX CONSTRUCTION CORPORATION

TRATAROS CONSTRUCTION, INC.

Name
By [Signature] Date 4-19-00

Name
By [Signature] Date 4/16/00

INSTITUTION (WHERE REQUIRED)

Approved by: DORMITORY AUTHORITY

Name
Date

By: Date
Title

Dormitory Authority Use Only:

ALT BAC BND CLA CLO COM COR DE DO EMR FLD INF INS OFS PRG
* SEE TRATAROS PROPOSAL WHICH INCLUDES A STATEMENT REGARDING
RESERVATION OF RIGHTS FOR ADDITIONAL COST AND TIME EXTENSIONS.
* * SEE TDX MEMO REGARDING CONTRACTOR'S STATEMENT

CR1003